TOLL BRIDGE PROGRAM

OVERSIGHT COMMITTEE

CALTRANS  BAY AREA TOLL AUTHORITY

CALIFORNIA TRANSPORTATION COMMISSION

TBPOC MEETING MINUTES
July 25 2013, 9:00 AM - 11:00 AM
CTC Offices, 1120 N. Street

Sacramento, CA

Attendees: TBPOC Members: Steve Heminger (Chair), Malcolm Dougherty, and

1.

Convened: 8:27 AM

Andre Boutros

PMT Members: Tony Anziano, Andrew Fremier, and Stephen Maller
Participants: Brian Kelly, Gareth Lacy, Rick Land, Brian Maroney, Andrew

Gordon, and Will Shuck

Items
CHAIR’S REPORT
e None given.

Action

SAN FRANCISCO-OAKLAND BAY

BRIDGE 3 Items

a. Review Shim Proposal

e FHWA from both DC and Sacramento
were briefed on Friday over the phone.
They will visit site next week.

o Briefings included both the retrofit and
shim. Feds are supportive of the retrofit
strategy.

o Four written reports by mid-August.
TBSRP, FHWA, Buckland & Taylor, and
Modjeski and Masters.

b. Shim Fabrication

e T. Anziano indicated that the
fabrication of the shims was underway,
should be on site around the first of
August. One week to ten days to install.

c. Bolt Testing
e Townsend testing will start next week
and proceed through 2014.

Secretary B. Kelly would like to see
the FHWA produce an
independent report on bolt
strategy, retrofit of shear keys and
the shim proposal.

The TBPOC directed that staff not
install shims before the shim
proposals are reviewed. The
reviews will need to determine the
appropriateness of shim proposal,
including risk to install.

TBPOC wants in writing from
FHWA their opinion regarding the
bolt matrix in the TBPOC report,
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(Continued)

Painting requirements need to be
defined. Proper electrical work list for
bridge opening.

e. Replacement Rods

Forty replacement rods are 6-8 weeks
away from delivery. Need to look at
when rods to be replaced later in the
summer. Also, review reports
provisional recommendations by end of
the year.

Bridge Opening Strategies
Possible to open bridge in September if
the shim proposals support concept.

and the shim analysis.

d. Status of SSO Work

Shooting for public notice on all
proposals and a determination on
when is the appropriate bridge
opening date.

TBPOC directed PMT to look at
three dates in September: Labor
Day, two weekends later, and one
month later.

Need to have Legislative briefings,
and board notifications week of
August 12th.

TBPOC requested the direction for
required work be locked down,
including the appropriate
electrical work like roadway
lighting and dehumidification as
appropriate.

OTHER BUSINESS

NA

Adjourned: 11:00 AM
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(Continued)

TBPOC MEETING MINUTES
July 25 2013, 9:00 AM - 11:00 AM
CTC Offices, 1120 N. Street
Sacramento, CA

APPROVED BY:
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STEVE HEMINGER, TBPOC Chair Date
Executive Director, Bay Area Toll Authority

%%WT /a//7/ 201%

Andre Boutros Daté
Executive Director, California Transportation Commission

W WEYAV/E:
MALCOLM DOU RTY Date '

Director, California Department of Transportation
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